
  
 

Midnite Mine Project Report, 
                           June 14 – June 20, 2019 

 

PROJECT: Midnite Mine Remediation REPORT NO:       2019-012 

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining 

   
Summary of Work Activities or Events for this reporting period: 
 
This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction 
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period June 14 – 
June 20, 2019. The Site activities discussed in this weekly report include, but are not limited to: Site Health, 
Safety, and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site 
Mobilization; RA Activities; Project Documentation; and Site Inspections.   
 
The project SharePoint site includes the Project documentation discussed in this report.  Access to the 
project SharePoint site is available at the following link:  https://amcollab.mwhtools.com/sites/midnitemine 

SITE HEALTH, SAFETY, AND SECURITY  
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period June 14 – June 20, 2019 
FIRST AID INJURY 0 PROPERTY DAMAGE 0 
MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 0 
RESTRICTED WORK INJURY 0 RADIATION PROTECTION PLAN (RPP) – ISSUES 

REPORTED 
0 

LOST TIME INJURY 0   
Comments: No incidents or injuries occurred during the reporting period. Industrial Hygiene program review 
conducted. HASP / RPP review completed and distributed project wide. 

COMMUNITY LIAISON  
No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians 
Community Liaison Officer. Newmont Community Liaison and Western States continued to follow-up with 
the Spokane Tribal member concerning the offsite incident of June 7, 2019 in which a small piece of 
concrete from a Western States truck fell off the truck and hit the windshield of the Spokane Tribal 
member’s vehicle, cracking the windshield. The windshield was replaced resolving the situation. 
Mobilization notifications were provided to the Tribe during the week. 

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE 
VISITORS  
Weekly Progress Meeting: 
The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, June 19, 2019 at the 
on-site conference room and via conference call.  Representatives from the following stakeholders 
attended the meeting in person or via telephone: 

• EPA 
• Spokane Tribe of Indians 
• Jacobs 
• Dawn Mining Company (DMC)/Newmont Goldcorp 
• Stantec 
• Ajax 

Meeting Action Items: 
• None 

https://amcollab.mwhtools.com/sites/midnitemine
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EPA Plan/Document Approvals: 

• None 
Regulatory Site Visit(s): 

• Steve Demus, Jacobs, representing EPA was on site June 19. 

REMEDIAL WORK ACTIVITIES  
Construction:  
During the week of June 14 – June 20, 2019, the following activities were conducted:  

• Completed excavating, hauling and placing high activity/high reactivity material from Ore Stockpile 
3 (Stockpile 3) and Lime Protore Stockpile 8 (Stockpile 8) in Pit 4. These high activity/high 
reactivity materials were placed in the unclassified waste zone in the interior of the Pit 4 backfill. 

• Excavating, hauling and placing low activity/low reactivity material from South Waste Rock Pile 
(SWRP) South Pond cut in Pit 4.  Material from SWRP was placed on the north, east, and west 
sides of Pit 4 to create the 20’ rind buffer area, at the south end of the Pit 4 backfill to form the 20’ 
radon buffer on the outer waste surface, and in the unclassified waste zone in the interior of the pit. 

• The above materials were excavated with either excavator or loader equipment and transported 
and plug dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not 
exceeding 10’ thick. Table 1 presents the 2019 Pit 4 mass haul materials volume.   
 
Table 1 – 2019 Pit 4 mass haul volume estimates  

Reporting Period Truck Loads Estimated Volume1  

yd3 

June 14 – June 20, 2019 3,506 98,168 
2019 Cumulative  36,364 1,018,192 

1 - Truck load assumed to be 28 yd3 

 

• Continued work on the Infiltration Collectors (IC) on the west side of Pit 4 on the main channel and 
the finger drains extending to the west up the hillside. 

• Began removing visible mine waste from the east Pit 4 Tie-In Area, including some material from 
the Pit 4 Overburden Pile.  Trees from the area were hauled to the timber stockpile on the 
Temporary Impacted Soils Stockpile (TISS).  Soils were piled along the east edge of the tie-in area 
in preparation for haulage to Pit 4. 

• Pit 4 tension crack was measured on June 17. The horizontal distance between movement pins 
remains at 53.75 inches, indicating no measurable movement. 

Stormwater Pollution Prevention Plan (SWPPP) 

• The Utility Crew worked on SWPPP maintenance items along the West Access Road and New 
Access Road 

Spill Prevention, Control, and Countermeasure Activities (SPCC) 

• None. 

Equipment Mobilized/Demobilized and Material Delivered  
The following equipment was mobilized to the Site during this reporting period. 

• None. 

The following equipment was demobilized from the Site during this reporting period. 
• None. 

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant.  On-site rental equipment 
and subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of 
delivery.   
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Materials:  

The following material was delivered to the Site during this reporting period. 
• None 

Dust Control and Monitoring  
Six dust monitors were operated during construction activities at the locations and for the time intervals 
listed in Table 2.  The Total Suspended Particulate (TSP) action level of 260 micrograms/cubic meter was 
not exceeded during the reporting period. 
 
Bison Engineering was on site 6/17/2019 and performed monthly calibrations for all 8 dust monitors 
(spares included).  Quarterly audits were performed for all monitors and the meteorological station. 
 
Lignosulfonate was applied to the East Access Road on June 15. 

Table 2 - TSP Dust Monitoring Locations during reporting period June 14 – June 20, 2019 

Monitor ID Location Description Start Date 
Status 

Fr
i 

Sa
t 

Su
n 

M
on

 

Tu
e 

W
ed

 

Th
u 

ES-1 (stationary) Midnite Mine Top of Pit 4 04/01/19 D/N   D/N D/N D/N D/N 
ES-2 (stationary) Midnite Mine Southeast Boundary 04/01/19 D/N   D/N D/N D/N D/N 
ES-3 (stationary) Midnite Mine West Boundary 04/01/19 D/N   D/N D/N D/N D/N 
ES-4 (roving) Top of Stockpile 3 04/30/19 D/N   D/N D/N D/N D/N 
ES-5 (roving) Spare         

ES-6 (roving) East Side of Pit 4 next to portable 
light plant. 

04/01/19 
D/N   D/N D/N D/N D/N 

ES-7 (roving) Southeast corner of Area 5 04/02/19 D/N   D/N D/N D/N D/N 
ES-8 (roving) Spare         
D=Day Shift (6:00 am to 4:30 pm) 
N=Night Shift (4:00 pm to 2:30 am) 
E=Environmental conditions (Fog, smoke, pollen, heavy rain, etc.) – No Operation 

 * Equipment malfunction (Battery/Power Supply or Other) 

PROJECT DOCUMENTATION  
Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed 
or noted during this time-period are shown in the table below: 
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Table 3 – CQA Documentation 

Project Submittals 
Submittal No. Title Submittal 

Date 
CQA Acceptance  

Date 
02272-07.00 South Pond Geomembrane (GSE) 6/11/2019 TBD 
02275-03.00 South Pond Geonet (GSE) 6/14/2019 TBD 

Project ECNs 
ECN No. Title EPA Submittal 

Date 
EPA Response  

Date 
None    

Project RFIs 
RFI No. Title CQC 

Submittal 
Date 

CQA Response  
Date 

2019-11 Settlement Monitoring Point – South and 
West Ponds 

6/19/2019 TBD 

Project NCNs 
NCN No. Title CQA Issue 

Date 
CQC Response 

 Date 
None to Date    

CQC-CQA Field Acceptance Forms 
CQC-CQA 
Acceptance 
No.  

 
Title 

CQC-CQA Issue 
Date 

2019-12 Pit 4 – West IC Main Collector (Sta 16+40 to 18+40) Subgrade 
Acceptance 

6/17/2019 

2019-13 Pit 4 – West IC 3rd Lateral/Finger Drain (55 ft.) Subgrade 
Acceptance 

6/18/2019 

2019-14 Stockpile 3, 4, 5 and 8 Excavation for the South Pond Bench 
Area 

6/18/2019 

Other Items 
Item Title Comments 
None   

Copies of the updated CQA Logs are provided on the project SharePoint site under the 2019 CQA Folder.  

SITE INSPECTIONS 
Details regarding the four-phase CQA observation/inspection process for each definable work feature is 
summarized above within each work-feature section and are further detailed in the daily CQC/CQA reports 
that are available on the project SharePoint site.  

Preparatory Inspections / Meetings 
• None during this time-period. 

Initial Phase Inspections 
• None during this time-period. 

Follow-up Phase and Ongoing Inspections 
Daily observations/inspections by CQA during Pit 4 backfill and other construction activities for the 
following site-specific tasks: 

• Pit 4 Backfill 
o Mine waste excavated from the South Pond Cut/SWRP (low reactivity/low activity material) 

was placed along the edges of the pit to construct the 20-foot buffer zone (rind) or was 
placed as general fill in the south bench area.  
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• West-Side Infiltration Collection System  

o Third lateral/finger drain - first 55-foot section. 
CQA accepted or observed the following: 

– Subgrade (CQC-CQA Acceptance 2019-13) 
– GCL placement. 
– Drain gravel placement. 

o Main collector (Sta 16+40 to 18+40) 
CQA accepted or observed the following: 

– Subgrade (CQC-CQA Acceptance 2019-12) 
– GCL placement. 
– Drain gravel placement. 

• Wood Chipping Activities 
o None – Grinder down for repairs. 

• Pit 4 Overburden Pile 
o Skimmed off a portion of the pile in an effort to expose the underlying native soils. 

• Construction Debris  
o Debris placed within the Demolition Debris Zone in Pit 4. 

Completion Inspections 
• None 

THREE WEEK LOOKAHEAD SCHEDULE  
Three Week Lookahead Schedule  
 
A copy of the Three Week Lookahead Schedule is provided as Attachment A.  
Report completed and submitted by: 
 
David Lee 
Project Construction Director 
 
Attachments 

• Attachment A – Midnite Mine 3 Week Lookahead Schedule 
Photos of pertinent items are provided below.    
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Figure 1 – Pit 4 Overview, Looking South 
 

 
Figure 2 – Load-Out at the South Pond Cut/SWRP, Looking South 
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Figure 3 –349 Excavator preparing subgrade for the IC, Utility Crew prepping subgrade for approval.  
 

 
Figure 4 –349 Excavator digging channel for the third IC finger drain.  
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ATTACHMENT A 
 
 
 

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE 
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